. /ﬁm 05] CORNELL OO~ So3Ls o 1ot
CIC#: 99EPA  SUPERFUND VOUCHER FOR TRANSFERS : A ey ;-\::c:):n;t; 61: R : .
Billed Date: 01-Jun-2009 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) . . ”
Customer Order Number DW9694216601 Mission Assignment No: . FYBo .

W

" D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. - : 8000224937 5 .
58021927 . .

Partial # 8 O1-May—2OOQThru 01-Jun-2009 e A T

Billed Office (Mail To):

ENVIRONMENTAL PROTECTION AGENCY
FINANCIAL MANAGEMENT CENTER M S 002
ATTN JEFF MARSALA

26-W MARTIN LUTER KING DRIVE
CINCINATT! OH 45268-7702

e

£7Billéd Accounting Classiati

145.0000 2008 00 0000 012166 2500 00000 68010727

Billing Office (Send Remittance To):

USACE FINANCE CENTER
E3 NEW YORK DISTRICT
5722 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

T i inting ClassHfication
3103.389.13 96 NA X 3122.0000 E3 08 2421 868 0121 66

96303 $103,389.13

L T S G Gy

INHOUSE - OTHER RES!
INHOUSE - OTHER RESOURCES
INHOUSE - LABOR

INHOUSE - LABOR

INHOUSE - LABOR
REIMBURSABLE - INSIDE CORPS

Y CRETPY MIAY TE AROVE ARTICLES WERE DELIVERED ANDO"
*% SERVICES PERFORMED AS ITATED AMD THAT THE PAYVIEY

A0 BE PAID AXN CHARGED 70 THE APPROPRIATION:
FUND(3) AS INDICATED.

GSA DISPATCHED-LMO

$10,800.00

SUPERFUND M&S $2,027.24
DEPARTMENTAL OVERHEAD COSTS $13,161.46
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $5,820.30
LABOR : $27,467.10
WORK PERFORMED BY OTHER COE EST $44,113.03

Subtotal: $103,389.13

. Total Billed Amount:
. Less Partial Amount Paid:
Payment Due Date: 01-Jul-2009 Pay This Amount:

T 7O THE NESY GF MY KNOWLEDGE AR

e —————
A RETNAT
AULITED RBY

: S —— e et u
Funds Authorized:  mmam.a §200000000 e CERTIFICATE OF OFFICE BILLED G L
Total Billed Amount: $401,523.60 I certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $298,134.47 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
) payment requested is approved and should be paid as indicated.
Current Billed Amount $103,389.13
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date: .
Current Flux Billed; $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R
Approved by Treasury For Use In Lieu of SF 1080

MTAY2 (66

cobilnonit.823 v2.1.2
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AMSCO CODE:

012166

ACCOUNTING PERIOD:

TRANSACTION LISTING
NEW YORK DISTRICT

05-2009

Page: 1
Date: 12-NOV-2009

Transaction Date
04-~MAY-2009
04-MAY-2009
07-MAY-2009
08-MAY-2009
11-MAY-2009
20-MAY-2008
21-MAY-2009
22-MAY-2009
27-MAY-2009

INHOUSE - LABOR
Transaction Date
07-MAY-2009
07-MAY-2009
07-MAY-2009
08-MAY-2009
08-MAY-2009
08-MAY-2009
08-MAY-2009
08-MAY-2009
08-MAY-2009
08-MAY-200%9
08-MAY-2009
11-MAY-2009
11-MAY-20089
11-MAY-2009
20-MAY-2009
21-MAY-2009
21-MAY-2009
21-MAY-2009
21-MAY-2009
21-MAY-2009
21-MAY-2009
21-MAY-2009
21-MAY-2009
22-MAY-2009
22-MAY-2009
27-MAY-2009
27-MAY-2009
27-MAY-2009
27-MAY-2009
27-MAY-2009
27-MAY-2009
27-MAY-2009
27-MAY-2009
27-MAY-2009

PR&C

W16ROE91067499
W16ROE83366152
W16ROE83366152
W16ROE83366152
W16ROE83366152
W16ROE83366152
W16ROE83366152
W16ROEB3366152
W16ROE83366152

Charge Code
OE1SES
OE15F9
OEL5ES
0E15DS
OFC173
OE15D9
0E15DS
OE15D9
OE15D3
0E15D9
0E15D9
0E155C
0E155C
QE155C
0E15F9
OE15D9
0E15E5
0E155C
0E15D9
0E1S5ES
0E15S5C
OE155C
0E15DS
0E15D%
OE15D9
OE15F%
0B155C
OE15ES
OE15D9
0E15ES
0E15D9
0E155C
0FC173
0E15DS

Obligation

Work Date

06-MAY-2009
07-MAY-2009
06-MAY-2009
08-MAY-2009
08~-MAY-2009
07-MAY-2009
08-MAY-2009
06-MAY-2009
29-APR-2009
27-APR-2009
08-MAY-2009
07-MAY-2009
04-MAY-2009
08-MAY-2009
21-MAY-2009
22-MAY-2009
12-MAY-2009
21~-MAY-2009
22-MAY-2009
12-MAY-2009
22-MAY-2009
13-MAY-2009
22-MAY-2009
22-MAY-2009
20-MAY-2009
29-MAY-2009
28-MAY-2009
28-MAY-2009
29-MAY-2009
29-MAY-2009
27-MAY-2009
26-MAY-2009
29-MAY-2009
29-MAY-2009

Del Qrder No Emp ID

Emp ID
URBAE6275
CALAA7523
URBAE6275
NEJAP4500
E00009210
KOLBN9370
NBJAP4500
KOLBN9370
KOLBN9370
HWEER2054
HWEER2054
LABEC3482
CIMAT7213
GAJDR5607
CALAA7523
HWEER2054
URBAE6275
LABEC3482
NEJAP4500
URBAE6275
GAJDRS607
CIMAT7213
NEJAP4500
KOLBN9370
KOLBN9370
CALAA7523
GAJDR5607
URBAE6275
NEJAP4500
URBAE6275
KOLBN9370
CIMAT7213
E00009210
NEJAP4500

FOA

Line Item

SUBTOTAL COST:

Hours

11

48
16
10
10

-8
20

10
11
19

18

@

80
23

Lo I Y

32

® o NN

Type
RG
RG
CE
RG
RG
RG
0s
0os
0s
RG
RG
RG
RG
RG
RG
RG

RG
os
CE
RG
RG
RG
RG
0os
RG
RG
CE
RG
RG
os
RG

os

Resource Code Accrual Ind

GDISPATCH
SFMSFEE
SFMSFEE
SFMSFEE
SFMSFEE
SFMSFEE
SFMSFEE
SFMSFEE
SFMSFEE

Labor §
$98.69
$735.30
$148.03
$3,297.46
$758.15
$915.40
$483.35
$193.22
$96.62
$ -519.96
$1,299.89
$144.83
$282.25
$861.24
$735.30
$1,234.89
$98.69
$144.83
$870.03
$246.71
$688.99
$211.69
$5,495.76
$2,105.42
$483.06
$401.07
$516.74
$394.74
$2,198.31
$986.86
$128.81
$141.12
$379.08
$386.68

GsA §
$21.71
$161.77
$32.57
$725.44
$166.79
$201.39
$106.34
$42.51
$21.26
$ -114.39
$285.98
$31.86
$62.10
$189.47
$161.77
$271.68
$21.71
$31.86
$191.41
$54.28
$151.58
$46.57
$1,209.07
$463.19
$106.27
$74.20
$95.60
$73.03
$406.69
$182.57
$23.83
$26.11
$70.13
$71.54

Indirect $
$49.35
$367.65
$74.02
$1,648.73
$379.08
$457.70
$241.68
$96.61
$48.31

$ -259.98
$649.95
§72.42
$141.13
$430.62
$367.65
$617.45
$49.35
$72.42
$435.02
$123.36
$344.50
$105.85
$2,747.88
$1,052.71
$241.53
$164.44
$211.86
$161.84
$901.31

' $404.61
$52.81
$57.86
$155.42
$158.54

Total
$10,800.00
$1,098.26
$33.79
$224.43
$44.32
$25.29
$309.31
$89.05
$202.79

$12,827.24

Total
$169.75
$1,264.72
$254.62
$5,671.63
$1,304.02
$1,574.49
$831.37
$332.34
$166.19
$ ~894.33
$2,235.82
$249.11
$485.48
$1,481.33
$1,264.72
$2,124.02
$169.75
$249.11
$1,496.46
$424.35
$1,185.07
$364.11
$9,452.71
$3,621.32
$830.86
$639.71
$824.20
$629.61
$3,506.31
$1,574.04
$205.45
$225.09
$604.63
$616.76




<
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AMSCO CODE:

27-MAY-2009

TRANSACTION LISTING
NEW YORK DISTRICT

Page: 2
Date: 12-NOV-2009

$1,314.04

$46,448.86

Total
$15,572.83

012166 ACCOUNTING PERIOD: 05-2009
0E15D% 29-MAY-2009 KOLBNS9370 9 RG $823.85 $152.41 $337.78
SUBTOTAL CO $27,467.10 $5,820.30 $13,161.46
REIMBURSABLE - INSIDE CORPS
Transaction Date PR&C Obligation Del Order No Emp ID Line Item Resource Code Accrual Ind
04-MAY-2009 W16ROE82882646 W16ROEB2882646 NA 2 WKBOTHCOE
04-MAY-2009 W16ROE82882646 W16ROE82882646 NA 1 WKBOTHCOE

SUBTOTAL COST:

TOTAL COST:

tt*itiii*it**ﬁti***fi**t***ti**iiit*t*t*t*t*if**'*i**it*itt*tt***tii*tt**it*

*** KEND OF REPORT - 12-NOV-2009 - 20:22 - SID E3CEFMP1 **»*

LE A2 R T2 22 I T T2 TS * * L2 22 *x *x LA A2 22 S T

$28,540.20

$44,113.03

$103,385.13




| Site: Cornell OU2 - Soils
IA Number: DW96942166
IA Award Date: 05/01/2009
IA Expiration Date: 12/30/2012
Reporting Period: From: 01 May 09 | To: 31 May 09
Summary of USACE In-House Work Performed
USACE Reimbursable | ¢ No ARRA Stimulus work was performed.

In-house work
reimbursed with the
Superfund
Appropriation (TAS:
68 20X 8145)

USACE Reimbursable
In-house work
reimbursed with the
ARRA Appropriation
(TAS: 68 9/0 8195)

N/A

Summary of USACE Contractor Work Performed

USACE Direct -
Contractor work
funded with the
Superfund
Appropriation (TAS:
68 20X 8145)

N/A

USACE Direct
Contractor work
funded with the
ARRA Appropriation
TAS: 68 9/0 8195)

* No ARRA Stimulus work was performed.




Expenditure Tables:

01 May 09 — 31 May 09

USACE In-House Expenditures

TAS DCN Funded Current Bil | Frevious Cum | Remaining
Billed Fundin

68 20X 8145 $2,000,000 $103,389.13 $298,134.47 |  $1,598,476.40

68 9/0 8195 $0 $0 $0 $0

TAS DCN Funded Awarded Avallszle Prevmu.s Cum Curl_'ent Total Invoiced Remaml.ng To

Funding Invoiced Invoiced Invoice
Payment #6

68 20X 8145 $14,000,000 $14,000,000 $0 $840,319.64 $222,926.19 $1,063,245.83 | $12,936,754.17
68 9/0 8195 HE0158 $30,000,000 $0 $30,000,000 $0 $0 $0 $0




Progress Report for
EPA Region Il

Site:

Cornell (OU2) Superfund Site
South Plainfield, NJ

Phase:
0OU2 - Soils

Project Site
P: 908-769-1601

Bill No. :

58021927

IAG Number: DW96942166-01-0

IAG Award Date: 26 September 2008

IAG Expiration Date: 31 December 2012

Reporting
Period:

From: To:

EPA RPM:

USACE T™:

01 May 09

31 May 09

Pietro
Mannino

Ken Maas
816-389-3709

212-637-4395

Work Performed

March 08 - Sevenson issued a notice to proceed to their LTTD subcontractor,
Maxymillian for preparation of plans, permit equivalency documents and procurement
related to the LTTD unit,

March 09 — Sevenson contractor H W Alward commenced installation of new sewer
and water connections to the site.

Apr 09 — Malcolm Pirnie Archaeologist commenced observation and documentation of
potentially historically significant remnants of structures and materials within the
excavation areas.

Apr 09 — Sevenson commenced excavation of contaminated soil at project site.

Apr 09 — Sevenson completed sampling along perimeter of the side by the railroad
property.

May 09 - Contractor completed switch to 100% renewable energy sources for site
power through the local utility (PSE&G).

May 09 - Draft preliminary equivalency was submitted by Sevenson to USEPA, USACE
and Malcolm Pirnie for comment.

May 09 - Comments were provided by USEPA. USACE and MP with regard to the
LTTD permit equivalency application.

May 09 - Sevenson submitted to USACE KCD and NYD adraft ATP to obligate
recovery money into the contract for review.

USACE
Contractor work
funded with the
ARRA
Appropriation
(TAS: 68 9/0 8195)

No ARRA Stimulus work was performed

Meetings

L

Daily Safety Meetings and Weekly Progress/Cost Tracking Meetings

10F4




Progress Report for
EPA Region II

Key Milestones | « Award Date: 31 October 2008
Completed ¢ NTP Date: 31 October 2008
* Pre-Construction Conference: 12 November 2008
*  Pre-Work Conference: 10 December 2008
* Pre-Construction Safety Conference: 4 March 2009
®
Projected Work
Narrative ¢ June 09 - Sevenson and their Low Thermal Desorption Unit (LTTD) Maxymillian
Technologies, Inc. and ENSR to submit a equivalency permit application to the
NJDEP. »
¢ June 09 - Sevenson to commence clearing operations along the southern and
southwestern portions of the site.
¢ June 09 - Verizon and PSE&G to complete relocation of utilities including fiber
optics and removal of excess utility poles at the site.
Meetings *  Weekly Progress/Cost Tracking Meetings and Daily Safety Meetings
®
Key Milestones |« ARRA Award — August 09
Forthcoming *  Construction Physically Complete: 18 Aug 11
Techni e None
Issues:
Schedule Issues: | «  None
Funding: * Estimate Cost At Completion: $53,688,143.00
MIPR to Other NWK' %82882646, E&DDC, A/E (CDM) -$44,113.03 expended in May 09
Corps: M&S Fee %83366152. - $2,027.24 expended in May 09
Vehicle %91067499, $10,800 expended in May 09
IAG Summary
USACE Direct Fund Cite Total Amend Total IAG Date
$2,000,000 $14,000,000 $16,000,000 $16,000,000 26 Sep 08
$0 ARRA Funds $30,000,000 ARRA $30,000,000 $46,000,000 1 May 09
20F4




Progress Report for
EPA Region Il

Expenditures
USACE
Funded Current Bill Previous Cum Remaining
Billed Funding
$2,000,000 $103,389.13 $298,134.47 $1,598,476.40
Contract
. Available Previous Current Total Remaining To
Funding Cum. Invoice Invoiced Invoice
Funded Awarded Invoiced
$14,000,000 | $14,000,000 $0 $840,319.64 | $222,926.19 | $1,063,245.83 $12,936,754.17
#6
$ 30,000,000 $0 $ 30,000,000 $0 $0 $0 $0
ARRA
Obligations Plan (FY09)
Contract Planned Date Actual ~ Date Notes
W912DQ-04-D-00023/0011/01 | $14,000,000 | 31 Oct 08 $14,000,000 | 31 Oct 08 Award

Site History & IAG Scope of Work Summary

BACKGROUND:

The Cornell Dubilier Electronics site is located at 333 Hamilton Boulevard in South Plainfield, New Jersey.
During its years of operation at the site (1936 to 1962), Cornell Dubilier Electronics, Inc. manufactured
electronic parts and components, including capacitors. It is reported that transformer oils were tested for an
unknown period of time during plant operations. It is alleged that during their operations, Cornell Dubilier
Electronics, Inc. dumped material contaminated with polychlorinated biphenyls (PCBs) and other
hazardous substances directly onto site soils. The site is currently known as Hamilton Industrial Park and is
occupied by an estimated 15 commercial businesses. Through the years, numerous companies have
operated at the site as tenants. It is estimated that approximately 540 people reside within 0.25 miles of the
site, and the nearest residential homes are less than 200 feet from the site.

Overall Operable Unit 2 Soils Remedy includes:

e Excavation of contaminated soil containing PCBs at concentrations greater than 500 ppm and
contaminated soils that exceed New Jersey's Impact to Groundwater Cleanup Criteria (IGWSCC)
for contaminants other than PCBs;

* On-Site treatment of excavated soils amenable to treatment by Low Temperature Thermal
Desorption (LTTD), followed by backfilling of excavated area with treated soils;

» Transportation of contaminated soils and debris not suitable for LTTD treatment to an Off Site
facility for disposal, with treatment as necessary;

Installation of a muiti-layer cap or hardscape;
Installation of engineering controls;
Property restoration.

30F4




Progress Report for
EPA Region Il

* Implementation of institutional controls.
¢ All miscellaneous activities to complete the above.

ARRA funding will fund the excavation and handling of contaminated materials within excavation limits; the
mobilization, start-up and operation of a Low Temperature Thermal Desorption (LTTD) unit; Engineering

Services supporting the obtainment of necessary permits for operation of the LTTD unit and conducting
monitoring of the LTTD unit.

Project Delivery Team
Name Responsibility
Pietro Mannino RPM USEPA Remedial Project Manager
Eugene Urbanik, P.E. | New Jersey Area Engineer COR
Neal F. Kolb, P.E. Resident Engineer Alt. COR
Patrick Nejand : Project Engineer COR
Ronny Hwee, P.E. Project Engineer
Kam Yin Chan Project Engineer
Ken Maas Project/Technical Manager (NWK)
Evangelos Antzoulis New York District Superfund Team
Leader
Richard Gajdek, P.E. Project Manager
Heather N. Morrow Contract Specialist (NWK)
Robert R. Nunn Contracting Officer (NWK)

Yo € MNA BRI

Name: Richard Gajddk, 917 790 8234 Date: <

40F4




Report Date: 09/12/2012 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)

Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942166

Invoice No. 58021927

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $103,389.13
Project Officer Approval By: GOTTESMAN, JUSTIN

Total Invoice Amount: $103,389.13




Report Date: 09/12/2012 Page 1 of 1

SCORPIOS Proof of Payment

VENDOR CODE: 278348 1 TRANS CODE: PV VOUCHER NO: 58021927
NAME: U.S. ARMY CORP OF ENGINEERS TRAVEL ADVANCE NUM:
ADDRESS: USACE FINANCE CENTERCEFC-AO NO CHECK DISB FLAG: N
: 5722 INTEGRITY DR PROMPT PAY TYPE:

: MILLINGTON,, TN 38054-5005

APPROVED BY: GOTTESMAN, JUSTIN

DESCRIPTION: OCR PRINT FLAG: N
VOUCHER TYPE: M CHECK TYPE: D. O.: KC00
AGREEMENT #: DISB RUN NUMBER: 0
SCHD FISC YR: 2010 SCHD CAT: SCHD TYPE: M SCHD NO: ACHC09338
VOUCHER DATE: 09/03/2009 VOUCHER AMT: 103,389.13
SCHD DATE: 12/08/2009 HOLDBACK AMT: 0.00
CLOSED DATE: 12/08/2009 CLOSED AMT: 103,389.13
SUBMITTING SFO: 27 OUTSTANDING AMT:
AGENCY HEAD APRVL: IN TRANSIT AMT: 0.00
COMMENTS TO PRINT: DW96942166 58021927 E3 58021927 E3
INTER AGCY SYMBOL: DIRECT DISB NUMBER:
FY: 2010 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC09338
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER °c
SITE PAYMENT CHECK S H
VENDOR CODE  TC NUMBER ADV NUM LN ID AMOUNT NUMBER T K

278348 1 PV B0002249375 001 02Gz 103,389.13 00000259 Y
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